Project Planning Template

iMovies MERN Project • Phase-wise Documentation

Project: iMovies MERN **Document:** Project Planning Template

1. Project details

Project: iMovies MERN. Objective: deliver a usable movie browsing and ticket-booking web application with user and admin workflows. Current repository: https://github.com/en24cs3010716-alt/IMovies-MERN-Project

2. Scope and deliverables

- Frontend interface and navigation.
- Backend REST API and validation.
- MongoDB data models and persistence.
- User registration/login and protected booking management.
- Admin movie and booking management.
- UAT test plan and results.
- Phase-wise documentation and GitHub repository.
- Deployment and final demonstration (planned).

3. Work breakdown structure

Work package	Tasks	Deliverable
1. Setup	Verify Node/npm, dependencies, environment and local servers.	Runnable local project.
2. Backend	Review routes, auth, movie/booking APIs and validation.	Working API.
3. Database	Review models, indexes and test data.	Persistent data.
4. Frontend	Review search, selection, booking and admin screens.	Usable UI.
5. Testing	Execute UAT, document defects, retest fixes.	Completed test evidence.
6. Documentation	Prepare 11 phase PDFs and organize folders.	Documentation package.
7. Deployment	Configure hosted services and production secrets.	Public demo URL, if deployed.

4. Suggested timeline

Stage	Suggested duration	Exit condition
Setup verification	1 day	Clean install and app startup verified.
Feature and security review	2–3 days	Core workflows tested.
UAT and bug fixes	2 days	Critical tests executed and defects triaged.
Documentation review	1–2 days	11 PDFs checked and named correctly.
Deployment	1–3 days	Environment, database and URLs verified.

5. Roles and responsibilities

Role	Responsibilities
Developer / student	Implementation, testing, documentation and repository maintenance.
Tester / peer reviewer	Execute scenarios, record evidence and report defects.
Project guide / evaluator	Review scope, deliverables and acceptance evidence.

6. Risks

Risk	Impact	Mitigation
Secret accidentally committed	Credential exposure	Use .gitignore, inspect Git history, rotate exposed secrets.
Double booking	Incorrect booking experience	Server-side unique reservation enforcement and concurrent tests.
Database unavailable	Application fails	Validate connection and show friendly error.
Demo payment misunderstood	User believes real payment occurred	Label it clearly as a demo; integrate real provider only if approved.
Deployment configuration errors	Public app fails	Test environment variables, API URL, CORS and database access.

7. Progress tracking

Task: _____ Owner: _____
Planned date: _____ Actual date: _____
Status: ■ Not started ■ In progress ■ Blocked ■ Done
Evidence / notes: _____

8. Completion checklist

- Core user workflows tested.
- Admin routes protected.
- No secrets or dependency folders committed.
- README contains setup instructions.
- All 11 PDFs are saved in the correct phase folders.
- UAT results and defects are honestly recorded.
- Deployment link tested if a public demo is required.

Prepared for academic project documentation. Verify implementation-specific details and fill in actual test evidence before final submission.